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ESTIMATE RUN 08/02/2017

ESTIMATE SUMMARY 07:59:19

CONTID: C21300         ESTIMATE NO: 0008 FINL 2005

PCN: 21300-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 96 M.P. 85.44 to 86.33 PERCENT TIME:

PROJECT NO: SHE 0961-015                  

SH 96 GUARDRAIL UPGRADE AND SAFETY IMPROVEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING

P. O. Box 1330 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 869,053.62 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 813,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12,195.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.91

WORK DAYS

WORK DAYS

98.29%

14,821.38

0.00

0.00

12,195.00

$

$

$

$

854,232.24

0.00

854,232.24

0.00

854,232.24

0.00

0.00

854,232.24

0.00

AMOUNT DUE 854,232.24 12,195.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,195.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

50.0 TIME ALLOW: 55

ORIG TIME ALLOW: 55

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/27/2016

10/17/2016

07/17/2017

07/17/2017

08/02/2017

08/25/2016

09/06/2016

09/26/2016

09/27/2016
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PCN: 21300-BID    ESTIMATE RUN 08/02/2017

PROJECT: SHE 0961-015                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:59:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 23.000

0.000

202-00090  
 

127.8823.000

0.00

23.000

EACH

5.56000

0010 Removal of Asphalt Mat 357.000

0.000

202-00220  
 

1,984.92357.000

0.00

357.000

SY  

5.56000

0015 *Removal of Asphalt Mat (Planing) 2,667.000

0.000

202-00240  
 

17,602.202,667.000

0.00

2,667.000

SY  

6.60000

0020 *Removal of Pavement Marking 2,626.000

0.000

202-00250  
 

12,473.502,626.000

0.00

2,630.000

SF  

4.75000

0025 Removal of Ground Sign 15.000

0.000

202-00810  
 

1,249.9515.000

0.00

15.000

EACH

83.33000

0030 *Removal of Guardrail Type 3 925.000

0.000

202-01130  
 

5,550.00925.000

0.00

925.000

LF  

6.00000

0035 *Removal of End Anchorage 6.000

0.000

202-01300  
 

2,100.006.000

0.00

6.000

EACH

350.00000

0040 Sawing Asphalt Material (6 Inch) 3,251.000

0.000

202-05026  
 

12,191.253,251.000

0.00

3,251.000

LF  

3.75000

0045 Embankment Material (Complete In Place) 1,028.000

0.000

203-00060  
 

35,692.161,028.000

0.00

1,028.000

CY  

34.72000

0050 Blading 42.000

0.000

203-01500  
 

5,250.0042.000

0.00

42.000

HOUR

125.00000

0055 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

137.50000



CONTID: C21300         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21300-BID    ESTIMATE RUN 08/02/2017

PROJECT: SHE 0961-015                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:59:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 12.000

0.000

203-01597  
 

3,375.0012.000

0.00

12.000

HOUR

281.25000

0065 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

43.75000

0070 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

455.000

CY  

15.00000

0075 Erosion Log Type 2 (12 Inch) 280.000

0.000

208-00008  
 

2,800.00280.000

0.00

280.000

LF  

10.00000

0080 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

30.00000

0085 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

5.00000

0090 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,250.001.000

0.00

1.000

EACH

2,250.00000

0095 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

0.000

CY  

62.50000

0100 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

43.75000

0105 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

112.50000

0110 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

150.00000
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PCN: 21300-BID    ESTIMATE RUN 08/02/2017

PROJECT: SHE 0961-015                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:59:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

43.75000

0120 Erosion Control Management 15.000

0.000

208-00207  
 

3,750.0015.000

0.00

15.000

DAY 

250.00000

0125 Temporary Berms 2,379.000

0.000

208-00300  
 

17,842.502,379.000

0.00

2,379.000

LF  

7.50000

0130 *Reset Ground Sign 1.000

0.000

210-00810  
 

444.441.000

0.00

1.000

EACH

444.44000

0135 *Seeding (Native) 2.000

0.000

212-00006  
 

3,000.002.000

0.00

2.000

ACRE

1,500.00000

0140 *Soil Conditioning 2.000

0.000

212-00032  
 

10,000.002.000

0.00

2.000

ACRE

5,000.00000

0145 *Mulching (Weed Free Straw) 1.300

0.000

213-00004  
 

3,250.001.300

0.00

1.300

ACRE

2,500.00000

0150 *Mulch Tackifier 378.000

0.000

213-00061  
 

1,417.50378.000

0.00

378.000

LB  

3.75000

0155 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

2,703.000

0.000

216-00201  
 

13,515.002,703.000

0.00

2,703.000

SY  

5.00000

0160 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

6.25000

0165 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

18.75000
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PCN: 21300-BID    ESTIMATE RUN 08/02/2017

PROJECT: SHE 0961-015                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:59:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 6) 582.000

0.000

304-06007  
 

27,319.08582.000

0.00

582.000

CY  

46.94000

0175 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 1,736.930

0.000

403-34741  
 

208,431.601,736.930

0.00

1,737.000

TON 

120.00000

0180 *Emulsified Asphalt (Slow-Setting) 545.000

0.000

411-10255  
 

6,659.90545.000

0.00

545.000

GAL 

12.22000

0185 24 Inch Corrugated Steel Pipe 18.000

0.000

603-10240  
 

1,999.9818.000

0.00

18.000

LF  

111.11000

0190 24 Inch Steel End Section 2.000

0.000

603-30024  
 

1,777.782.000

0.00

2.000

EACH

888.89000

0195 *Guardrail Type 3 (6-3 Post Spacing) (MGS 31") 1,275.000

0.000

606-00301  
 

31,951.501,275.000

0.00

1,275.000

LF  

25.06000

0200 *End Anchorage (Flared) 6.000

0.000

606-02005  
 

14,366.646.000

0.00

6.000

EACH

2,394.44000

0205 *Delineator (Type I) 8.000

0.000

612-00001  
 

186.648.000

0.00

8.000

EACH

23.33000

0210 *Delineator (Type II) 16.000

0.000

612-00002  
 

408.9616.000

0.00

16.000

EACH

25.56000

0215 *Delineator (Type III) 5.000

0.000

612-00003  
 

138.905.000

0.00

5.000

EACH

27.78000

0220 *Sign Panel (Class I) 105.000

0.000

614-00011  
 

2,216.55105.000

0.00

105.000

SF  

21.11000
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PCN: 21300-BID    ESTIMATE RUN 08/02/2017

PROJECT: SHE 0961-015                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:59:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class II) 126.000

0.000

614-00012  
 

2,799.72126.000

0.00

126.000

SF  

22.22000

0230 *Steel Sign Support (2-Inch Round)(Post and Socket) 11.000

0.000

614-01503  
 

3,666.6311.000

0.00

11.000

EACH

333.33000

0235 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

8.000

0.000

614-01573  
 

3,555.528.000

0.00

8.000

EACH

444.44000

0240 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

2.000

0.000

614-01583  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0245 *Rumble Strip 68.000

0.000

614-80385  
 

3,853.5668.000

0.00

68.000

LF  

56.67000

0250 *Construction Surveying 1.000

0.000

625-00000  
 

10,200.001.000

0.00

1.000

L S 

10,200.00000

0255 *Mobilization 1.000

0.000

626-00000  
 

88,124.031.000

0.00

1.000

L S 

88,124.03000

0260 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

3,897.171.000

0.00

1.000

L S 

3,897.17000

0265 *Thermoplastic Pavement Marking (Word/Symbol) 234.000

0.000

627-00002  
 

4,160.52234.000

0.00

234.000

SF  

17.78000

0270 *Thermoplastic Pavement Marking (Inlaid) (XWalk/Stop 
Line)

44.000

0.000

627-00003  
 

928.8444.000

0.00

144.000

SF  

21.11000

0275 *Pavement Marking Paint (High Build)(Inlaid) 140.000

0.000

627-00019  
 

21,000.00140.000

0.00

140.000

GAL 

150.00000
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PCN: 21300-BID    ESTIMATE RUN 08/02/2017

PROJECT: SHE 0961-015                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:59:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flagging 724.000

0.000

630-00000  
 

18,505.44724.000

0.00

724.000

HOUR

25.56000

0285 *Traffic Control Inspection 117.000

0.000

630-00007  
 

11,049.48117.000

0.00

117.000

DAY 

94.44000

0290 *Traffic Control Management 39.000

0.000

630-00012  
 

69,333.4239.000

0.00

39.000

DAY 

1,777.78000

0295 *Flashing Beacon (Portable) 8.000

0.000

630-80001  
 

8,888.888.000

0.00

8.000

EACH

1,111.11000

0300 *Construction Traffic Sign (Panel Size A) 24.000

0.000

630-80341  
 

133.4424.000

0.00

24.000

EACH

5.56000

0305 *Construction Traffic Sign (Panel Size B) 20.000

0.000

630-80342  
 

111.2020.000

0.00

20.000

EACH

5.56000

0310 *Construction Information Sign 2.000

0.000

630-80348  
 

222.222.000

0.00

2.000

EACH

111.11000

0315 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

18,666.662.000

0.00

2.000

EACH

9,333.33000

0320 *Drum Channelizing Device 36.000

0.000

630-80360  
 

200.1636.000

0.00

36.000

EACH

5.56000

0325 Concrete Barrier (Temporary) 1,800.000

0.000

630-80370  
 

78,750.001,800.000

0.00

1,800.000

LF  

43.75000

0330 *Traffic Cone 36" 50.000

0.000

630-80380  
 

69.5050.000

0.00

50.000

EACH

1.39000
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PCN: 21300-BID    ESTIMATE RUN 08/02/2017

PROJECT: SHE 0961-015                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:59:19

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

125.00000

0340 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0345 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0350 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Roadway Smoothness Incentive -5,836.660

0.000

700-70018  
 

-5,836.66-5,836.660

0.00

0.000

F A 

1.00000

0365 F/A Quality Incentive Payment 198.780

0.000

700-70025  
 

198.78198.780

0.00

200.000

F A 

1.00000

0370 F/A Erosion Control 679.910

0.000

700-70380  
 

679.91679.910

0.00

700.000

F A 

1.00000

CAT 815,482.250.00830,303.62CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 Field Office (Class 2) 1.000

0.000

620-00002  
 

16,250.001.000

0.00

1.000

EACH

16,250.00000

0380 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000
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PCN: 21300-BID    ESTIMATE RUN 08/02/2017

PROJECT: SHE 0961-015                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:59:19

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 Sanitary Facility 2.000

0.000

620-00020  
 

2,500.002.000

0.00

2.000

EACH

1,250.00000

CAT 38,750.000.0038,750.00CURRENT AMT0400 $ $ $

$ 854,232.250.00$869,053.62$CURRENT AMTPROJECT TOTAL


